@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: September 25, 2015 REPORT NO.: 38 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. . -
9-19/9-20 No on-site activity.
Mon. Milestone continued fine grading of the Phase Il portion of the project from Cherry St. to State St. They also continued subgrade preparation for
9-21 sidewalks/curb ramps, drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk and curb ramps in Phase II.
Tues. Milestone continued fine grading and of compacted aggregate base in Phase 111 as well as the excavation and subgrade preparation for sidewalks and curb
9-22 ramps. Subcontractor (Harmon) continued placing concrete sidewalk and curb ramps in Phase I1.
Wed. Milestone completed fine grading of aggregate base in preparation for placement of curb/gutter in Phase I11. They also continued preparation of subgrade
9-23 for sidewalks and curb ramps in Phase Il. Harmon continued prep / placement of remaining curb ramps and sidewalks in Phase II.
Thurs. Milestone and subcontractor (Harmon Constriction) continued preparation and placement of sidewalk sections, drive approaches and curb ramps in the
9-24 Phase Il portion of the project. Conducted Progress Meeting # 21.
Fri. Milestone continued excavation and subgrade preparation for the remaining sidewalks, and curb ramps in the Phase Il portion of the project and Harmon
9-25 continued placing ramps and sidewalk in the Phase | and Il portions of the project.
Look Ahead Milestone crews will complete placement of the curb and gutter sections for the Phase I11 portion of the project from Cherry St. to State St (including Oak
St.). They will also continue preparation of subgrade for sidewalk, drive approaches and curb ramps in the Phase 11 and 111 sections of the project.
for the week of . - . - - . . .
9-26 thru 10-2 _Subcontractor I_—|armon W|I_I also continue placement (_)f sidewalks, curb ramps, and drive approaches in Phases Il and 111. Additionally, Milestone will
install the required lane shifts along State St. and begin the demo work along the curb lane on 9/29.




